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1. Introduction 

DCT GDAŃSK Sp. z o. o. is planning to construct the maritime Terminal 3 in the Northern Port in 
Gdańsk. DCT Gdańsk is the only truly deep-water container terminal in the Baltic and is the primary 
gateway for Polish traffic and Baltic transhipment operations. Through the T3 development, DCT 
will be able to increase their annual capacity from circa 2,900,000 TEU pa to 4,650,000 TEU pa1. 

The existing facility of DCT Gdańsk includes Terminal 1 which was built in 2007, designed to cater 
to large container vessels calling from the Far East, and Terminal 2, in operation since 2016, which 
was designed for Ultra-Large Container Vessels (ULCVs). Terminal 3 will be an independent section 
both technologically and functionally. 

The idea to expand the existing terminals came due to the observed extensive development of the 
container handling market. DCT determined there are possibilities of increasing capacity through the 
expansion of the existing infrastructure and improvement of operational processes. The construction 
of T3 will allow the terminal to grow by attracting more services using Ultra Large Container Vessels 
to Gdansk Port. 

Construction of Terminal 3 (T3) is a continuation of the ongoing larger expansion scheme planned 
by the Port of Gdansk Authorities aiming to increase existing capacities of the port. 

This Stakeholder Engagement Plan (SEP) presents the planned stakeholder consultation and 
engagement process for the construction and operation of T3 (the Project). It outlines a systematic 
approach to stakeholder engagement that will help DCT GDAŃSK Sp. z o. o. develop and maintain 
over time a constructive relationship with their stakeholders throughout the duration of the Project. 
The document also includes a grievance mechanism for stakeholders to raise their concerns about the 
Project. The SEP has been produced in accordance with the international standards required by the 
European Bank for Reconstruction and Development (EBRD) who are considered as the project 
lender. 

  

 
1 TEU = (twenty-feet equivalent unit), a unit of cargo capacity based on the volume of a 20-foot-long (6.1 m) container. A standard 20-foot-long 

container has the following dimensions: length of 20 x width of 2 x height of 8.5 feet i.e. 6.10 x 2.44 x 2.59 meters, and a capacity of 
approx. 38.5 m3. Currently, longer (40-foot-long) containers are standard. 
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2. Project Description 

2.1 Project Location 
 

T3 is planned to be located in the area of the Port Północny (Northern Port) Gdańsk inland waters, 
through further dredging and land reclamation to the south-east of the existing terminal T1.  

Part of the investment will include circa 37 ha of land reclamation and deepening area for the 
approach channel and turning basin around the new Terminal. 

The general location of the T3 in relation to the port is shown below in Figure 1. 

 
 

 

  

Figure 1 Terminal 3 in relation to the existing T1 and T2 
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Figure 2 is showing the “Location of the new terminal within the wider area”. 

 

 
Figure 2 The area of the planned investment, location in the Natura 2000 area (source: http://geoserwis.gdos.gov.pl). 
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2.2 Project Status 
 

The T3 project works have been split into two phases with the first being T3A, which includes all 
earthworks, quay and yard construction and building works required for the full T3 expansion as 
well as the T3A terminal equipment and reefer plugs. This is then followed by T3B, which includes 
additional terminal equipment and reefer plugs in future years. 

The current planned programme considers the T3A works to be undertaken by the middle of 2024 
with the T3B works following after 2025. 

The proposed programme for the T3A works is as follows: 

 

Obtaining a building permit Not issued yet – expected in July 2022 

Design Concept design complete; Detailed Design responsibility of 
awarded contractor 

Selection of a contractor Selection complete and contract signed with BUDIMEX and 
DEME 

Commencement of the construction 
works 

Preliminary works to start in July, dredging works to start in 
September 2022 

Completion of the construction 
works 

Expected in Q3 2025 

Operational Testing To start in Q2 2024 

Commencement of operation Expected end Q2 / early Q3 2024 
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3. Legal requirements and standards for public 
consultation  

3.1 Legal requirements for public consultation  
 

According to Polish regulations, public consultation is included in the project development process 
where a given project may significantly affect the quality of the environment and are part of the 
environmental impact assessment.  

The most important pieces of Polish legislation concerning public participation in the decision-
making process are as follows: 

• The Constitution of the Republic of Poland of 2 April 1997 (Journal of Laws No 78, Item 483, as 
amended) which provides that a citizen shall have the right to obtain information on the activities 
of organs of public authority; moreover, Article 74 thereof indicates that “everyone shall have the 
right to be informed of the quality of the environment and its protection”.  

• Environmental Protection Act of 27 April 2001 (consolidated text: Journal of Laws of 2021, Item 
1973, as amended) which governed the rules for making available the information on the 
environment and the protection thereof, and the public participation in proceedings relating to 
environmental protection, pending the entry into force of the Act on the provision of information, 
3 October 2008 (consolidated text: Journal of Laws of 2022, Item 1029). 

• Act on the provision of information on the environment and the protection thereof, the public 
participation in the environmental protection, and environmental impact assessments of 3 October 
2008 (consolidated text: Journal of Laws of 2022, Item 1029) which lays down the rules and 
procedures to be followed in matters concerning making available the information on the 
environment and the protection thereof, and the rules for the public participation in the 
environmental protection. 

• Act on spatial planning and development of 27 March 2003 (consolidated text: Journal of Laws 
of 2022, Item 503) which governs the manner of making public the information on preparing an 
area development plan. 

• Act on the municipality self-government of 8 March 1990 (consolidated text: Journal of Laws of 
2022, Item 559, as amended) which lays down the rules for holding a consultation with 
municipality inhabitants. 

International legal requirements for public consultation are specified in the following documents: 

• Aarhus Convention – the Convention on Access to Information, Public Participation in Decision-
making and Access to Justice in Environmental Matters. (Journal of Laws of 2003, No 78, Item 
706); Convention facilitates participation of non-governmental organizations in the decision-
making process; ensures that assessment-related procedures are followed; provides for the need 
for consultation and access to information; ensures public participation in preparation of 
environmental plans, programmes and guidelines, as well as in preparation of regulations. 

• Directive 2001/42/EC of 27 June 2001 on the assessment of the effects of certain plans and 
programmes on the environment (OJ L 197, 21/07/2001) – imposes an obligation of the wide 
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communication of adopted decisions and making available documents in a form of plans and 
programmes, opinions, consultation outcomes, and justification for the selection from the 
perspective of alternative solutions. 

• Directive 2003/35/EC of 26 May 2003 providing for public participation in respect of the drawing 
up of certain plans and programmes relating to the environment and amending with regard to 
public participation and access to justice Council Directives 85/337/EEC and 96/61/EC – ensures 
public participation with regard to individual decisions and programmes, ensures public 
participation at an early stage, ensures an opportunity for submitting comments and applications, 
and lays down the rules for participation of non-governmental environmental organizations.  

Public participation is legally required by the EIA Regulation which includes provisions for public 
consultation and disclosure of project information during EIA procedure. Formal public consultation 
is carried out by the local authorities. Comments from the public should be directed for the period of 
21 days after public announcement stating that the EIA application file has been submitted, the EIA 
process has commenced. The authority is obliged to consider comments and requests and attach to 
the adopted document a justification containing information on the participation of the public in the 
proceedings.  

3.2 International standards for public consultation being applied by financial 
institutions  

 

All Projects funded by the EBRD are required to ensure meaningful stakeholder engagement and 
public consultations, as specified in the EBRD Environmental and Social Policy (2019). These 
requirements are described in detail in the EBRD Performance Requirement (PR) 10: Information 
Disclosure and Stakeholder Engagement. 

In addition, the project-specific stakeholder engagement activities should be aligned with the EBRD’s 
Access to Information Policy and Access to Information Directive of 20192 that elaborates on how 
the EBRD discloses information and consults with its stakeholders in order to promote the principles 
of Transparency, Accountability, Good Governance and Client Responsibility to Affected 
Stakeholders. 

Information Disclosure and Stakeholder Engagement per the EBRD requirements include: 

• identify people or communities that are or could be affected by the project (including vulnerable 
groups3), as well as other interested parties; 

• ensure that such stakeholders are appropriately engaged on environmental and social issues that 
could potentially affect them, through a process of information disclosure and meaningful 
consultation; and 

 
2 https://www.ebrd.com/what-we-do/strategies-and-policies/access-to-information-policy.html 

3 "vulnerable people" people or groups of people who may be more adversely affected by project impacts than others by virtue of 
characteristics such as their gender, gender identity, sexual orientation, religion, ethnicity, indigenous status, age (including children, 
youths and the elderly), physical or mental disability, literacy, political views, or social status. Vulnerable individuals and/or groups 
may also include, but are not limited to, people in vulnerable situations, such as people living below the poverty line, the landless, 
single-headed households, natural resource dependent communities, migrant workers, refugees, internally displaced people, or other 
displaced persons who may not be protected through national legislation and/or public international law. EBRD ESP (2019). 
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• maintain a constructive relationship with stakeholders on an on-going basis through meaningful 
engagement during project implementation. 

The lenders’ requirements towards the organization of the stakeholder consultations process for 
Category A projects, to which the proposed DCT Project refers largely due to its scale, are more 
extensive than those implemented under the Polish law. There are a number of differences to point 
out: 

• The stakeholder consultations are considered as an on-going process taking place during entire 
project life-cycle; during this process it is necessary to both secure that the stakeholders are 
informed about environmental and social consequences of the project implementation and ensure 
the opportunity for feedback (collection and consideration of comments); 

• A systematic identification of the stakeholders, as well as of their expectations and concerns is 
envisioned; special attention is paid to informing affected and vulnerable groups and involving 
them in consultations; it is recommended to pay special attention to vulnerable groups, whose 
livelihood or living conditions may be affected by the project realization; and 

• It is essential to establish a mechanism for submitting and responding to grievances from the 
project affected people and other stakeholders. 

4. Stakeholder engagement to date  

Consultation undertaken to date includes obligatory consultation during the formal EIA procedure as 
well as additional consultations outside of the formal process. These already performed public 
consultations and additional stakeholder engagement efforts undertaken during supplementary lender 
appraisal process are briefly described in the following sections. The Company also assign significant 
efforts to benefit the local community. Their efforts in this aspects are outlined in Appendix B of this 
SEP. 

4.1 Formal consultation and project disclosure  
Implementation of the planned project requires that both the human and environmental factor be 
considered at the stages of strategies, plans or programmes. Therefore, it is necessary to hold public 
consultation and take decisions reducing the project impact on the environment and the communities.  

Formal consultation being held by the local administration authority were conducted at following 
stages:  

• Preparation of the Local Area Development Plan for the NORTHERN PORT II (PORT 
PÓŁNOCNY II) in Gdańsk. The Plan was adopted on 11 July 2002 by Resolution of the Council 
of the City of Gdańsk  

• Procedure for the Project’s Environmental Impact Assessment, prepared in the proceedings 
relating to the issue of a building permit for the Deepwater Container Terminal located within the 
Northern Port in Gdańsk (DCT T1). Assessment of the design details at the stage of consultation 
and approval of the Construction Design – October 2004 
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• Update of the Study of the Conditions and Directions of Spatial Development for the City of 
Gdańsk. The Study was adopted on 20 December 2007 by Resolution of the Council of the City 
of Gdańsk 

• The latest revision of the Study of the Conditions and Directions of Spatial Development for the 
City of Gdańsk was adopted in 2018 and included a considerable information campaign organised 
by the Study Council, which had been appointed by the Mayor. In 2015, a study council 
responsible, inter alia, for supporting social dialogue between local government administration 
and residents, organizations, institutions and entrepreneurs in urban planning processes was 
established. Social participation included 98 participation events in which 3000 participants took 
part. The change in the study concerned two areas in Stogi: beach and dunes. Both areas are within 
the administrative boundaries of the Gdańsk Sea Port. The 2018 study identified the dominant 
functions for them: industrial-storage-service and port. The changes to the provisions were made 
on April 23, 2018, at the request of the President of the City of Gdańsk and the Councillors of the 
Civic Platform Club, due to the opposition of the residents regarding the purpose of these areas, 
especially the beach. The change of the study was open for public participation from April 1 to 
April 30, 2019, and on April 11, its solutions were discussed. 12 comments were received in 4 
letters. In accordance with the resolution of the Gdańsk City Council of June 27, 2019, the eastern 
area was designated for the beach landscape and ecological greenery, and the western area was 
designated for the forest (with the possibility of implementing the necessary technical 
infrastructure, including railway infrastructure). The beach was included in the boundaries of the 
natural network, an element of the General System of Biologically Active Areas. 

• Work on the Regional Strategic Plan with regard to transport. The Plan was adopted on 04 July 
2013. 

• Procedures for the Project's Environmental Impact Assessment and the issue of an Environmental 
Permit for the second Deepwater Container Terminal located within the Northern Port in Gdańsk 
(DCT T2). The Environmental Impact Report was disclosed in October 2013. The Environmental 
Permit was issued on 28 March 2014.  

• Local spatial development plan Northern Port IV area of the container terminal in the city of 
Gdańsk was adopted in 2015 by the resolution NR VIII/162/15. The draft plan, after obtaining the 
required opinions and arrangements, was made available for public inspection on 02.01-02.02 
2015 at the headquarters of the Gdańsk Development Office. On January 20, 2015, a public 
discussion took place on the solutions adopted in the draft plan in question. No comments were 
submitted to the draft plan within the statutory deadline. 

• T3 environmental permit for “Extension of Deepwater Container terminal DCT Gdansk within 
North Port in Gdansk” was obtained on 07.10.2019 from Regional Directorate of Environmental 
Protection (RDOŚ) in Gdansk. No comments were received during the public disclosure process. 

• Spatial development plan for Polish sea areas was adopted by the Regulation of the Council of 
Ministers of 14 April 2021. 

4.2 Additional consultation  
In addition to the formal public consultation being held as part of the process of adoption of official 
documents, the DCT has been involved in informing the public using numerous other communication 
channels: 
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• Company website https://dctgdansk.pl/en/ 

• Press articles ((i.e. https://biznes.trojmiasto.pl/Nowy-glebokowodny-terminal-w-Gdansku-DCT-
buduje-Baltic-Hub-3-n158176.html; https://www.worldcargonews.com/news/news/dct-gdansk-
lays-out-plans-for-baltic-hub-3-66816)  

• Participation in conferences ((i.e. Forum Wizji Rozwoju in Gdynia – August 2021, Speedchain 
in Prague, CZ – September 2021)  

• Direct contacts with stakeholders: 

− The largest and most important social group that DCT has been communicating with is that of 
the inhabitants of the districts located in the closest vicinity i.e. Przeróbka and Stogi. The 
purpose of these consultation is to ensure support of the project by maintaining a positive 
attitude towards the Port, highlighting employment opportunities and community support 
programs. DCT has initiated quarterly meetings (dependent of the pandemic situation) with 
representatives of local district councils during which DCT as well as Gdansk Port Authority 
representatives were answering all questions raised (September 2021, March 2022). Meetings 
were led by CEOs of DCT and Port of Gdansk Authority 

− Information campaigns had been organised with the participation of the local police and the 
children from the primary school in Gdańsk Przeróbka, at the beach in Gdańsk Stogi, which 
mainly discussed the safety while moving around in the vicinity of an industrial area. Green 
Schools have been organized for children from the abovementioned primary school. As part 
of the Green School activities, environmental issues have been raised, and knowledge has been 
shared on project environmental mitigation measures, as well as on the protection of species 
of plants and birds occurring at the beach. 

− History and military enthusiasts had been involved in the cleaning and rehabilitation of 
military structures (bunkers) located in the vicinity of the terminal. In order to conserve as 
many places of historical value as possible an educational trail located in a forest adjacent to 
DCT has been established with the support of the history enthusiasts. Cooperation is done on 
an annual basis. 

− In 2016, employees and contractors were informed about labours and safety issues via direct 
meetings and information notes. Also, shareholders of the company were informed, consulted, 
and involved in strategic decision-making processes via constant reporting on project 
implementation status. Project implementation status was also discussed on direct meetings 
and shareholders board meetings; 

− In 2017, annual reports on project implementation status were provided to the shareholders of 
the company. Also, all external stakeholders were informed on the project implementation 
status via presentations, booklets and progress leaflets and online news. Opinions and concerns 
were collected during annual public meetings, news was posted on the Company’s website 
(https://dctgdansk.pl/csr/raport-zrownowazonego-rozwoju/), while the comments submitted 
online were registered, analysed, and addressed. 

• Consultation with stakeholders during the process of developing the Supplementary Information 
Package to the national EIA, as per EBRD requirements. The site visit was organised for 27 May 
2022. It included the visit to the project affected area, as well as interviews with institutions 
working closely with DCT in the development of the Project: 

https://biznes.trojmiasto.pl/Nowy-glebokowodny-terminal-w-Gdansku-DCT-buduje-Baltic-Hub-3-n158176.html
https://biznes.trojmiasto.pl/Nowy-glebokowodny-terminal-w-Gdansku-DCT-buduje-Baltic-Hub-3-n158176.html
https://www.worldcargonews.com/news/news/dct-gdansk-lays-out-plans-for-baltic-hub-3-66816
https://www.worldcargonews.com/news/news/dct-gdansk-lays-out-plans-for-baltic-hub-3-66816
https://dctgdansk.pl/csr/raport-zrownowazonego-rozwoju/
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− Mayor of Gdansk office – meeting with Deputy Mayor Mr Alan Aleksandrowicz 

Topics of discussion: Local Spatial Development Plans for the wider area; Future plans in 
regard to Stogi beach amenity values 

− Port of Gdańsk Authority – meeting with Mr Łukasz Greinke – President of the Board, 
Managing Director; Mr Sławomir Michalewski – Vice-President of the Board for Financial 
Matters, Finance Director and Mr Kamil Tarczewski - Vice-President of the Board for 
Infrastructure, Infrastructure Director 

Topics of discussion: General overview of Port’s activities in relation to DCT Project 

− Chamber of Commerce (Forum Pracodawców Północy) – meeting with Mrs Jolanta Spodzieja 
- Vice-President of the Board 

Topics of discussion: General overview of activities at Stogi beach, licencing, interest, current 
and recent business activities. 
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5. Identification of project stakeholders, and methods 
of communication for T3 expansion 

The list of stakeholders, as presented in this chapter, includes the identified social groups and persons 
that are associated, in different ways, with the Project implementation. Generally, the following may 
be distinguished: 

• persons and social groups to be affected, directly or indirectly, by the outcomes of the Project 
implementation, 

• persons and social groups that have interest in the Project implementation, 

• persons and social groups who can influence and decide on both the outcomes and the manner of 
the Project implementation. 

Stakeholders have been identified in accordance with the above classification.  
Table 1 Stakeholders – identification 

Stakeholders to be affected, directly 
or indirectly, by the outcomes of the 
Project implementation 

Stakeholders that have interest 
in the Project implementation 

Stakeholders who can 
influence and decide on 
the Project 
implementation 

• Company employees 

• Inhabitants of both the city and 
municipality of Gdańsk  

• Inhabitants living close to the 
Terminal expansion impact zone, in 
particular inhabitants of districts 
Stogi and Przeróbka 

• Inhabitants of towns/villages located 
along transport routes 

• Local entrepreneurs and their co-
operators (e.g. other Port companies 
and haulage companies cooperating 
with them) 

• Businesses operating at Stogi beach: 

− Mobile coffee and tea stand 
− Plaza SC restaurant and bar 
− Vending machines 
− Public toilet 

• Particularly vulnerable social groups 
(the elderly, the disabled, children) 

• Non-governmental organizations 
(NGOs) operating at the local, 
regional, national and international 
level (including environmental 
organizations) 

• Local mass media 

• DCT Gdańsk Sp. z o.o. 

• Servicing company / 
companies  

• Construction and utility work 
/ rough-in contractors  

• Services and facilities 
suppliers  

• Haulage companies  

• Security service providers  

• State administration 

• City administration  

• Port Authorities 

• Sanitary Inspectorate  

• Regional Director for 
Environmental 
Protection 

• Environmental 
Protection 
Inspectorate  

• Ministry of the 
Environment 

• Ministry of 
Infrastructure and 
Development 

• Ministry of Economy  
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5.1 Internal Stakeholders 
 

The following categories of stakeholders have been identified as internal: 

• Shareholders of the Company 
• Company employees 
• EPC contractor and sub-contractors, mainly at the construction stage.  

5.2 External Stakeholders 
 

The following categories of stakeholders have been identified as external: 

• National and regional authorities responsible for permitting 

• Local self-government authorities 

• Residents of districts Stogi, Przeróbka, Krakowiec-Górki Zachodnie, living close to Project area 

• Businesses operating on the Stogi beach 

• Other Businesses (companies exploring minerals from the Baltic bottom, ships using Port of 
Gdańsk, other Port companies and companies operating in the neighborhood, plus their 
contractors e.g. hauling companies) 

• Vulnerable groups. This group of stakeholder may include:  

− Elderly people, people with disabilities, children for whom the Project area may have 
recreational value; 

− Poor families living in the vicinity of the project area of influence;  

− Baltic Sea users dependent on access to Baltic Sea resources.  

• Environmental non-governmental organizations at international, national level and local level, 
military fans, community based organizations, cultural and mass media organizations, and 
educational institutions. 

Table 2 below includes contact information of the external stakeholders with power to influence the 
outcomes of the project, as these are the bodies responsible for issue of required permits for the 
development of the project, as well as outlining the conditions under which the permits are issued.  

Table 2 Stakeholders being able to influence and decide on both the outcomes and the manner of the Project 
implementation 

Stakeholders being able to influence and decide on both the outcomes and the manner of the 
Project implementation 

Government and self-
government administration 
authorities, control authorities 

Regional Directorate for Environmental Protection in Gdańsk 
ul. Chmielna 54/57, 80-748 Gdańsk, phone: +48-58-68-36-800 

Provincial Sanitary and Epidemiological Station in Gdańsk 

80-211 Gdańsk, ul. Dębinki 4, phone: +48-58-344-73-00 

Provincial Inspectorate for Environmental Protection in Gdańsk 
Ul. Trakt św. Wojciecha 293, Gdańsk, phone: +48-58-309-49-11 
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Gdańsk City Office  
ul. Nowe Ogrody 8/12, 80-803 Gdańsk, phone: Telephone exchange: +48-58-323-60-00 
Gdansk Sports Center (as part of the Gdansk City Office) 
ul. Traugutta 29, 80-221 Gdańsk 

Maritime Office in Gdynia 
ul. Chrzanowskiego 10, 81-338 Gdynia, phone: +48-(58)-355-33-33 
https://sportgdansk.pl/ 

Ministries  Ministry of the Environment 

00-922 Warszawa, ul. Wawelska 52/54, Phone: 022 5792900  

Ministry of Infrastructure and Development  
ul. Wspólna 2/4, Warszawa, phone: 22 273 70 00 

Ministry of Economy 

00-507 Warszawa, pl. Trzech Krzyży 3/5, phone: 022 6935000 

 

Table 3 outlines the Non-governmental organizations (NGOs) which have been identified to have a 
particular interest in the Project. They have not been actively involved in the process to date, but 
monitoring projects like this is within their mandate. 

Table 3 Non-governmental organizations (NGOs) interested in the Project 

(NGOs) Operational profile Name Contact details  

N
at

io
nw

id
e 

or
 in

te
rn

at
io

na
l o

rg
an

iz
at

io
ns

 

Societies for Nature Protection 
associated with the preservation 
protection of nature i.e. flora, fauna, 
ecosystems and landscapes, and the 
broadly defined natural and 
environmental education. 

The Polish Society for 
Nature Protection 
“Salamandra” 
 

The Polish Society for Nature Protection 
“Salamandra” 
ul. Stolarska 7/3 
60-788 Poznań 
phone/fax: (48) (61) 6628606 
phone/fax: (48) (61) 8432160 
email: biuro@salamandra.org.pl 
http://www.salamandra.org.pl/ 

Focused on the biology of Baltic 
marine mammals, the biology and 
ecology of fish of the Baltic coastal 
zone, the protection of rare species 
and biotopes of the Baltic Sea, and the 
biology and ecology of Antarctic fish. 
Acting marine research laboratory and 
academic activities.  

Hel Marine Station of the 
Institute of Oceanography, 
Gdansk University, Poland 
 

Morska 2, 84-150 Helium 

+48-58-675-08-36 
hel@ug.edu.pl  
 

Greenpeace is an international non-
governmental organization operating 
to the benefit of environmental 
protection. The organization focuses 
its actions on the most vital, both 
global and local, threats to the 
biodiversity and the environment 

Greenpeace Polska  22 659 84 99 
ul. Lirowa 13 
02-387 Warszawa 

http://www.greenpeace.org/poland/pl/o-
nas/kontakt/ 

Lo
ca

l n
on

-g
ov

er
nm

en
ta

l 
or

ga
ni

za
tio

ns
 (N

G
O

s)
 

Web portal dedicated to the districts 
of Stogi, Przeróbka, Krakowiec, 
Górki Zachodnie 

Gdańsk's Practising 
Pedagogists Association 
Editorial office for the 
web portal stogi.info.pl 

ul. Stryjewskiego 28 

Phone: 0-508-812-323 

The district of Stogi is an auxiliary 
entity of the City of Gdańsk within 
the meaning of provisions of the Act 
of 8 March 1990 on the municipality 

The District of Stogi 
Council 

The District of Stogi Council 

ul. Stryjewskiego 23, 80-625 Gdańsk 
http://www.radaosiedlastogi.pl/kontakt 

mailto:biuro@salamandra.org.pl
https://maps.google.com/maps?z=16&q=morska%2B2%2C%2B84-150%2Bhel
mailto:hel@ug.edu.pl
http://www.greenpeace.org/poland/pl/o-nas/kontakt/
http://www.greenpeace.org/poland/pl/o-nas/kontakt/
http://www.radaosiedlastogi.pl/kontakt
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(gmina) self-government, and the 
Statute of the City of Gdańsk 

 

O
th

er
 

Internet-based forum for regional 
history enthusiasts, actively 
supporting, inter alia, the 
revitalization of historical structures 
and bunkers located in the vicinity of 
the terminal. 

Forum.eksploracja.pl/ http://www.forum.eksploracja.pl/ 

Landscape institute established under 
f ECLAS, the European Council of 
Landscape Architecture Schools. 
During the latest Forum organised in 
Gdansk in 2021, port island was 
actively discussed because of the 
visual impacts from the terminals 

Le: Notre Institute Landscape Forum Website: 
http://www.forum.ln-institute.org 
LE:NOTRE Institute: http://www.le-notre.org 

Table 4 Addresses of local mass media and operating local newspapers 

Newspaper / 
Mass media 

Contact details 

“Dziennik 
Bałtycki” 

Polska Dziennik Bałtycki 
80-894 Gdańsk  
Targ Drzewny 9/11 
phone: 058 30 03 300 
fax: 058 30 03 303 
http://www.dziennikbaltycki.pl/ 

“Nasze Miasto 
– Trójmiasto” 
 

ul. Targ Drzewny 9/10 
80-894 Gdańsk  
Editorial office:  
phone: 58 300 33 20  
e-mail: redakcja.trojmiasto@naszemiasto.pl 
http://Gdańsk.naszemiasto.pl/ 

“Gazeta 
Wyborcza – 
Trójmiasto”  

ul. Tkacka 7/8 80-836 Gdańsk, phone: (58) 32 19 151, fax: (58) 32 19 006 redakcja@Gdańsk.agora.pl 
http://trojmiasto.gazeta.pl 

5.3 Stakeholder Concerns Analysis 
The Company is committed to systematic collection, registration and analysis of stakeholder 
expectations and concerns, as well as to taking appropriate responsive resolution measures 
throughout the Project lifecycle. 

Identified interests and concerns of the key stakeholder groups are presented in Table 5 below. 
Table 5 Key Stakeholders Expectations and Concern Analysis 

Stakeholder 
group 

Key expectations Key concerns Recommendation for 
further engagement 

External stakeholders 
National and local 
authorities 

The Project will allow complying 
with EU policy regarding Trans-
European Transportation Network;  
Improvement of the quality of the 
environment through de-congestion 
of land transport routes, while 
intensifying the ship transport; 

Environmental deterioration; 
Direct impact on the Natura 
2000 site  
Failure to comply with the 
national requirements. 
 

Continue with consultations 
and dialogue. 
Consultation on all relevant 
permitting and project 
management documentation 
and mandatory monitoring and 
reporting 

http://www.forum.eksploracja.pl/
http://www.dziennikbaltycki.pl/
http://kontakt.naszemiasto.pl/kontakt/redakcje_gazetowe/
http://gdansk.naszemiasto.pl/
mailto:redakcja@gdansk.agora.pl
http://trojmiasto.gazeta.pl/
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Stakeholder 
group 

Key expectations Key concerns Recommendation for 
further engagement 

Economic development of the 
region; 
Increased revenues via stable taxes; 
Improved labour conditions; 
Social investment program. 

 

Environmental and 
safety controlling 
and supervision 
bodies 

Strict compliance with the national 
legislation 

Continue with / engage in 
consultations and dialogue. 
During construction and 
operation engage in joint 
inspections and monitoring. 
Introduce schedule for regular 
reporting and information 
sharing 

Residential areas in 
the vicinity of the 
Project  

Creation of new employment 
opportunities; 
Meeting the requirements of the 
environmental legislation; 
Monitoring and mitigation of any 
environmental impacts that may 
emerge in the future; 
Benefits from community investment 
programs (mechanism to be 
developed). 

Social and environmental 
issues  
Impacts connected with an 
influx of large number of 
workers to the region (city/ 
district) in the construction 
period  
Road congestion due to 
increased traffic to/from port 
(construction and operation) 

Continue with consultations; 
repeatedly explain the Project 
schedule and management 
plans. 
Work further to identify and 
manage community needs, 
concerns and expectations.  
Hold meetings with 
community leaders and 
residents. 
Inform the communities of the 
Project progress.  
Conduct monitoring activities. 

Local businesses  Development associated with Project 
realisation or compensation for any 
losses;  

Loss of income; 
Lack of compensation for 
loss; 
Changes in traffic 
organization (refers to Port 
companies and companies 
located in the neighbourhood 
of the project area and 
hauling companies 
cooperating with them). 

Continue consultations; clarify 
the potential for local business 
development/loss. 
Consultation of Transport 
Management Plan 
Conduct regular monitoring of 
beach use and impact on the 
local businesses.  
 

Vulnerable groups As for local communities and local 
businesses 

As for local communities and 
local businesses  

Continue with consultations, 
needs assessment and dialogue 
as for local communities. If 
any specific issues are 
identified, additional methods 
of communication (e.g. 
individual meetings) should be 
adapted, depending on the 
case. 

Social and 
Environmental 
NGOs, academia 
and other 
associations such as 
military fans 

Improvements in the quality of the 
environment in the region.  
Meeting the legal requirements; 
Appropriate social and 
environmental mitigation measures. 
Biodiversity mitigation and 
protection of marine mammal 
protection. 

Transparency of the 
decision-making, access to 
project information and 
inclusive communication 
processes. 
Compliance with regulations 

Maintain an open-door 
approach with those who have 
concerns with respect to the 
Project construction and 
operation. 
Proactive engagement on 
relevant aspect of the Project 
planning and implementation. 

Internal stakeholders 
Shareholders of the 
Company 

Project implementation as planned Project failure / closure Continue with consultations 
and dialogue. 
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Stakeholder 
group 

Key expectations Key concerns Recommendation for 
further engagement 

Company 
employees 

Retention of employment; 
Improved working conditions. 
Professional development and 
training. 

Job losses due to ongoing 
automation of processes 
and/or increased competition 
for work; 
Lack of transparency in 
recruitment policy 

Regular internal 
communication on the Project 
and business expansion plans ; 
Employee retention, re-training 
and professional development 
plans. 

EPC Contractor and 
Sub-contractors 

Business opportunities  Transparency of tendering 
and contracting policy 
Increased contractual 
requirements  

Communicate DCT’s 
environmental, social and 
labour requirements via 
contracting policy and 
requirements early in the 
tender process. 

Suppliers Business opportunities Increased scrutiny on 
ensuring zero tolerance 
towards child and forced 
labour impacting the supply 
chain arrangements and the 
cost 

Communicate expectations 
early in the tendering process 
Continued communication and 
monitoring 
Sharing DCT Code of Conduct 
and E&S requirements 
Early screening of SC and 
reputational risks 

5.4 Communication methods 
Different stakeholders may require different ways of receiving Project information and participating 
in the project consultation. The proposed manners of communication with the identified 
stakeholders are provided in Table 6 below. 
Table 6 Methods of stakeholders’ communication 

Stakeholders group Means of communication Rules for communication 

Stakeholders to be affected, directly 
or indirectly, by the outcomes of the 
Project implementation 

Company Office Company’s website 
Public Information Bulletin (BIP) of the 
City Office 
Notice boards on Project schedule, impact 
and mitigation measures, contact details 
and external grievance mechanism 
Community meetings 
Targeted information campaigns  

Monitoring activities 

In accordance with legal requirements and 
the local custom 

Direct communication (office), indirect 
through announcements issued to the 
public 

Stakeholders (internal) that participate 
in the Project implementation 

Exchange of correspondence, meetings 
Intranet posting, information boards 
Staff updates 

Information on internal worker grievance 
mechanism 

In accordance with the rules for internal 
communication, management ‘open door’ 
policy, work meetings and staff updates; 

worker grievance mechanism for 
employees and non-employee workers, 
contractors, free from cost and retribution  

Local businesses and entrepreneurs  Direct meetings, DCT’s website 
Notice boards on Project schedule, impact 
and mitigation measures, contact details 
and external grievance mechanism 
Monitoring activities against the baseline 
External grievance mechanism 

During the environmental procedure, and 
at the request / on demand. 

In accordance with the rules for internal 
communication, and the accepted custom 
Effective and proactive grievance 
resolution process, free from cost and 
retribution 

Particularly vulnerable social groups 
(the elderly, the disabled, children) 

Consultation meetings – providing 
information, exchange of documentation 

In accordance with the rules for external 
communication, and the accepted custom. 
Direct communication (office), indirect 
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and correspondence associated with 
projects. School workshops.  
Focus group discussions 
Community support initiatives 

Monitoring of needs and concerns  
Targeted mitigation measures 

through announcements issued to the 
public 
Effective and proactive grievance 
resolution process, free from cost and 
retribution 

Stakeholders (external) that 
participate in the Project 
implementation 

Exchange of correspondence, meetings, 
training courses, design supervision 
External reporting on sustainability and 
other business performance indicators 

In accordance with provisions of an 
Agreement as concluded by and between 
DCT and a given organization 

Local and regional administration and 
self-government authorities 

Consultation meetings – providing project 
information, exchange of documentation 
and correspondence associated with the 
projects 

During the consensus procedure – in 
accordance with administrative procedure 
requirements 

State administration authorities, 
Ministries 

Official letters 
 

In accordance with administrative 
procedure requirements 

Non-governmental organizations 
(NGOs) interested in the Project 

Direct meetings, DCT’s website 

Targeted communication and engagement 

During the environmental procedure, and 
at the request / on demand. 

Mass media Exchange of correspondence, meetings, 
transfer of announcements, information 
and educational articles, etc. 

In accordance with the rules for internal 
communication, and the accepted custom  

 

  



18 

 

6. Disclosure of information  
Disclosure of information on the project allows stakeholders to get to know and understand both the 
environmental and social risks and impacts associated with the project, as well as opportunities 
provided by the project. 

DCT’s intention is to present the T3 construction design as an example of good practice of the 
implementation of port infrastructure projects, including stakeholder engagement and maintaining 
good communication throughout the duration of the project. 

In accordance with this approach, the aim for disclosure of information and public communication 
will be: 

• to provide the local community with information on the schedule and scope of the planned work, 
and seeking feedback, 

• to publish the company’s commitment to apply best practices with regard to environmental 
protection and occupational safety of employees and subcontractors, 

• to publish the mechanism for submitting comments and complaints (grievance mechanism), 
allowing for the collection of comments and grievances and the implementation of corrective 
measures. 

In order to ensure transparency and availability of information on the project implementation at all 
stages thereof, including site preliminaries, construction and operation, DCT’s authorities will take 
the following measures: 

• Further meetings with stakeholder groups – representatives of history enthusiasts, and meetings 
with councillors of districts adjacent to DCT  

• Making available up-to-date information on the project in a tab on the DCT’s website: 
https://dctgdansk.pl. 

• Information on the most important events associated with the project implementation will also be 
made available: 

− in local newspapers,  

− in the site office, 

− public information boards. 

• on the website, the following documentation will be provided throughout Project implementation:  

− non-technical summary (NTS),  

− stakeholder engagement plan with external grievance mechanism (SEP/this document).  

Moreover, the stakeholders directly involved in the project implementation will have an access to the 
following information: 

• Information about particular stages of construction process,  

• Environmental Impact Report, and results of environmental analyses, 

• Environmental Permit, and the building permit. 
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6.1 Supplementary ESIA disclosure 
The EIA for the Project was formally approved in 2019. Prior to this the required public consultation 
process took place in line with national regulations.  

In order to align the Project with EBRD requirements, the EIA has been updated with supplementary 
assessments and mitigation measures. Additional management plans have also been developed to 
guide the implementation of the measures defined in the EIA and the supplementary ESIA package. 

The following documentation will be published on the EBRD website as well as the DCT website for 
60 days for review and comments: 

• Supplementary Information Package SIP – contains additional assessment of impacts not 
included in the original EIA 

• Non Technical Summary NTS – outlines the main impacts of the project and the proposed 
mitigation measures 

• Stakeholder Engagement Plan SEP – this document which outlines the requirements for 
further stakeholder engagement activities 

• Environmental and Social Action Plan ESAP – defining the actions yet to be completed to 
achieve compliance with EBRD requirements. 

Printed versions will also be made available at DCT offices and at local authority offices. Documents 
will be available in English and Polish.   
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7. External Grievance mechanism4  
The aim of the grievance mechanism is to ensure that all comments, enquiries and complaints 

concerning the project will be examined, and that appropriate corrective measures will be taken.  

DCT have a Claims Department to manage project grievance mechanism for external stakeholders. 

This is the key role responsible for the implementation of the grievance management programme. 

Additional DCT personnel who will be involved in the grievance mechanism implementation will 

complete appropriate training, in particular relating to handling the stakeholders’ opinions, and the 

manner for providing information.  

The flowchart for the grievance form, is provided in Figure 3 below.  

The following time-frame will be applied: 

• Written confirmation of receipt of a comment/complaint: within 5 working days of receipt  

• Written provision of an answer / proposed solution: within up to 20 working days of receipt of the 

comment / complaint. 

As regards the project in question, the procedure will additionally include:  

• Information on the project will be published in a separate tab on the DCT’s website: 

https://dctgdansk.pl, along with a link to the grievance form. 

• Information on the project, including a general description of the project, stages of the 

implementation thereof, and information on the grievance mechanism, will be published and made 

available in a form of a brochure.  

• Information on the submitted comments / complaints will be provided on the project’s website. 

• Information on the project as published in the information brochure and on the website will be 

available in Polish.  

Contractors / subcontractors being involved in the construction process will be informed by DCT of 

their role in the grievance mechanism, and of the need for the implementation thereof by their 

employees. 

In order to ensure the assessment of the mechanism’s efficiency, internal audits of the operation 

thereof will be carried out periodically. 

 
4 Note that the Worker Grievance Mechanism is designed separately from External Grievance Mechanism and is managed by DCT Human Resource 

function.   
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Moreover, external audits of the grievance mechanisms will be carried out periodically by 

independent organizations (of auditors). 

Grievance forms will be available in both Polish and English, will be provided on websites, and will 

be made available in printed form at the DCT Office, along with the description of the procedure.  

In addition to DCT’s external grievance process, EBRD’s as a potential lender has an Independent 

Project Accountability Mechanism (IPAM), which is an independent last resort tool (if the project 

mechanism fails), aims to facilitate the resolution of social, environmental and public disclosure 

issues raised by Project-affected people and civil society organisations about EBRD financed projects 

among Project stakeholders or to determine whether the Bank has complied with its ESP and the 

Project-specific provisions of its Access to Information Policy; and where applicable to address any 

existing non-compliance with these policies, while preventing future non-compliance by the Bank.  
  

https://www.ebrd.com/what-we-do/independent-project-accountability-mechanism.html
https://www.ebrd.com/what-we-do/independent-project-accountability-mechanism.html
https://www.ebrd.com/cs/Satellite?c=Content&cid=1395282205899&d=&pagename=EBRD%2FContent%2FDownloadDocument
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Figure 3 DCT external grievance process 
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8. Stakeholder engagement programme  

8.1 Stakeholder engagement programme 
In order to ensure transparency and access to information relating to the project, DCT will take the 
following measures for the implementation of stakeholder engagement plan: 

• The company’s website will be used by DCTsorry we for public disclosure of information on the 
project, basic assessments, reports, project stages and schedules, etc. The website will provide 
information concerning such issues as improvement of the road quality, and the construction 
details. Access to the feedback on the project, and to the grievance mechanism, will be ensured. 

• Bulletins will be prepared and made available in the Project office and the Municipality Office. 
The Bulletins will include important information on the project, any possible inconveniences to 
the inhabitants and the traffic during the construction. They will also provide information on the 
contact with DCT, as well as details of the possibility of access to the Grievance Mechanism.  

• Participation in events in the municipality in order to ensure involvement in all local occurrences 
and initiatives. 

• Public consultation and direct meetings with stakeholders. 

• Public meetings – such as the organization of the ceremonial inauguration of the terminal, and 
other special events. 

• Project / site office, in which an opportunity to submit comments / complaints, as well as access 
to the Project documentation, will be provided. 

• Communication through employees and contractors – information meetings about the most 
important risks and impacts. 

• Placing of information signs concerning the existing risks associated with the project 
implementation.  

• Reports of the post-development analyses and monitoring will be published and/or forwarded to 
appropriate authorities / institutions in accordance with national and international regulations. 

• Grievance mechanism – implementation of the internal and external grievance mechanism.  

• Supporting local measures associated with the improvement of the quality of living and the 
environment through, inter alia, co-financing of educational institutions, or participating in the 
costs of environmental projects.   
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Table 7 Stakeholder engagement programme 

Stakeholder group Purpose of engagement  Engagement method and 
materials to be used 

Location Responsible 
organisation 

Timing 
(project phase and 
frequency) 

External stakeholders 
All external stakeholders: 
All-level authorities 
Local communities 
Vulnerable groups 
Other parties: NGOs, 
educational, mass media and 
community based organizations, 
etc. 

Inform on the project implementation status, 
collect opinions and concerns during annual 
public meetings; 
Publicly disclose Project documentation: 
• Stakeholder Engagement Plan SEP 
• Environmental and Social Action Plan 

ESAP 
• Supplementary Information Package SIP 
• Non-Technical Summary NTS 
Publicly disclose relevant Project updates 
Register, analyse and address comments 
submitted online 

Presentations; 
Booklets and progress leaflets; 
Post news on the Company’s 
website; 
Records of meetings 
 

Local government offices, 
library or other public 
facilities having adequate 
space. 

DCT Project Team 
/ Stakeholder 
Management Team 
/ Communications 
Department 

Annually during 
construction 

Local authorities Jointly organize open doors and annual 
meetings to collect community feedback 
Develop plans to support commitments to 
invest in the wider port area (Stogi beach, 
Przerorobka district, etc.) 
 

Presentations / reports Project site, Company 
offices, authorities’ office 

DCT Project team 
and 
Communications 
Department 

Report published 
annually during 
construction and 
operation 

National and regional authorities, 
in particular, inspection agencies 
responsible for environmental 
protection and health and safety  

Submit regular reports with the frequency 
dictated by the authorities on compliance with 
national legislation and permits 

Presentations / reports Project site, Company 
offices, authorities’ office 

DCT Project team 
and 
Communications 
Department 

Regularly during 
construction and 
operation 

Focused stakeholder engagement 
with Chief of the Seal Sanctuary 
of the Hel Marine Station of the 
Institute of Oceanography of 
Gdansk University 

Discuss the proposed deviations from the 
JNCC protocol and their effectiveness in 
protection of marine mammals from project 
activity. 

Meeting and consultation / Minutes 
of the meeting 

Hel Marine Station of the 
Institute of Oceanography 
of Gdansk University (or 
similar appropriate 
organization) 

DCT Project team 
responsible for 
environmental 
protection / 
Consultant 

Within 60 days of 
project disclosure 
period and during 
construction and 
operation 

Focused stakeholder engagement 
with local communities and 
vulnerable groups living in the 
project area 
 

Analyse the local socio-economic conditions in 
the project area of influence, focus on 
vulnerable groups 

Project description and general 
impacts at community level  
(presentations, leaflets, community 
meetings) 

Local communities (library, 
community centres, local 
authority offices)  

DCT 
Representative/ 
Consultant 

Within 60 days of 
project disclosure 
period and during 
construction and 
operation 

Public consultation meetings to consult the 
local communities about their needs, 
views/concerns on project implementation and 
impacts provided via community initiatives, 

Project leaflets 
Public grievance forms (distributed, 
published in the local media, posted 
on the Company’s web-site for 

Company's representative 
visiting local communities 

Stakeholder 
Management Team 
/ Communications 

Prior to start of any 
activities on the 
development of the T3  
During construction 
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Stakeholder group Purpose of engagement  Engagement method and 
materials to be used 

Location Responsible 
organisation 

Timing 
(project phase and 
frequency) 

external grievance mechanism and targeted 
group meetings, as necessary.  

printing out / downloading / 
electronic submitting) 

Monthly 

Focused stakeholder engagement 
with local businesses at Stogi 
beach 

Individual meetings to notify the business 
owners at Stogi beach of the potential impacts 
from the Project that could impact the number 
of beach goers  
Update regularly on planned activities  
Set up communication channels for businesses 
to report issues with their operations to DCT 

Organised meetings 
Leaflets / notifications  
Company website 

 

Company offices Company 
representative; 
Project team; 
Communications 
Department’ 
Claims 
Coordinator 

Before and during 
construction period 
(targeted during 60 days 
of public disclosure), 
direct meetings on 
demand (or when 
needed) during 
operation 

Other businesses in the Project 
area 

Formal meetings to discuss increased traffic 
flows from T3 
Notifications on works stages and planned 
activities  

Formal meetings 
Letter / Notification 
Company website 

Company offices; Local 
authority offices 

Company 
representative; 
Project team; 
Communications 
Department 

Before and during 
construction period, 
direct meetings on 
demand (or when 
needed) during 
operation 

Stogi beach visitors Notify beach goers of any potential impacts 
from the Project (visual impacts, noise, light 
and water pollution, congestion of traffic 
coming into the area), during construction and 
operation 
Notify the public about DCT external 
Grievance Mechanism 
Post updated on the Project, specifically 
upcoming construction activities, on the 
Company’s website 

Leaflets  
Public announcements at notice 
boards 
Company website 

Project Site 
Company website 

Project team; 
Communications 
Department 

Ongoing throughout 
construction and 
operation phase 

Other parties: NGOs, cultural, 
educational, mass media and 
community based organizations, 
military fans etc. 

  Booklets and progress leaflets 
Individual meetings (on specific 
matters) 
Email or phone communication (to 
be properly registered) 

Project site, Company 
offices 
 

Company 
representative; 
Project team; 
Communications 
Department  

Ad-hoc meetings / 
communication, as 
needed  

Internal stakeholders 
Shareholders of the Company Inform, consult, and involve in strategic 

decision making processes via constant 
reporting on project implementation status, 
annual reports and direct meetings and 
shareholders board meetings 

All reports and official documents;  
Project development status 

Company or shareholders 
headquarters 

Company 
management 

On-going 

Company employees Inform of the Company Project plans in 
relation to labour issues; actual impacts on the 
local environment and communities; Include 
reference to the external grievance mechanism  

Project specific training 
Presentations, 
Articles in the newsletter 

Project site, Company 
office; Company website 

Project team and 
Communications 
Department 

Project specific training 
to take place before the 
start of any construction 
activities 
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Stakeholder group Purpose of engagement  Engagement method and 
materials to be used 

Location Responsible 
organisation 

Timing 
(project phase and 
frequency) 

Inform on the internal Project development 
issues, success and difficulties 

Quarterly during 
construction and 
operation  

Contractors Inform all contractors about DCT and EBRD 
requirements and commitments under the 
ESAP, SEP and other relevance management 
plans 

Direct meetings and reporting 
Contract requirements to be reflected 
in EPC contract as relevant based on 
DCT commitments under the ESAP 
Monitoring, inspections and audits 
Training and supervision 
Progress and incident reports 

The Company office and/or 
contractors office 
Formal communication 

Company’s 
representative / 
Contractor’s 
representative 

Ongoing / Monthly / 
Annually 

Employees of the contractors Inform the employees and contractors about 
labours and safety issues via direct meetings 
and information notes. Training to include 
reference to workers grievance management 
system  
Training on project impacts and requirements 
to be organised as part of induction training for 
all employees. Training to refer to the external 
grievance management system. 

Human resources policy and 
grievance mechanism; safety and 
environmental policy and rules; 
method statements 

Construction camps / 
Contractors’ office 

Company’s EHS 
officer 

During construction, 
when contracting the 
construction companies 
(at least prior to start of 
any activities on site) 
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9. Monitoring and Evaluation 

9.1 Roles and Responsibilities 

The implementation of the Stakeholder Engagement Plan is the responsibility of DCT Gdansk Sp. z 
o. o. Specifically the Department for Marketing and Communications. The overall responsibility will 
lie with the Department Manager. Activities related to grievance management will be managed by 
the nominated Claims Manager within the department.  

Certain aspects of the SEP can be delegated to third parties with DCT maintaining overall 
responsibility for their implementation: 

• City Administration of Gdansk – stakeholder engagement regarding planned investments for the 
Stogi beach, and in the Port generally;  

• Contractor’s Community Liaison Officer (CLO) – disbursement of information to the community, 
grievance collection and management related to construction activities; 

• Supervision Consultant – reports on grievances received by the Contractor’s Community Liaison 
Officer (CLO) in monthly reports to PIU and City.  

9.2 Recordkeeping 

All stakeholder activities have to be properly recorded.  

• Public announcements – date of announcement, content, outlets (newspapers, radio or TV 
stations, websites, etc.); 

• Public meetings – invitations (how and when were the meetings announced), content, list of 
attendees, comments or remarks noted, photographs; 

• Official correspondence with authorities; 

• Grievance Log Register – to include date the grievance was received, name of grievant (or 
anonymous), content of the grievance, location, assigned responsibility, measures taken to resolve 
the grievance, date of resolution (time taken to resolve the grievance), communication with the 
grievant. 

9.3 Monitoring and Evaluation 

The outcomes of stakeholder engagement will be monitored through the following Key Performance 
indicators (KPI): 

• SEP is up to date and Project information is available for the public to comment; 

• Actions listed in the Stakeholder Engagement of the SEP are implemented as scheduled;  

• The minutes of consultation meetings are recorded, and meetings logged in a register; 
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• Grievances are logged and tracked through to resolution (evidenced by an up-to-date Grievance 
Log Register); 

• Semi-annual Grievance Report to be prepared and made publicly available; 

• Contractors and subcontractor’s contracts include clauses obliging them to adopt SEP 
requirements, as appropriate; 

• Supervision Consultant’s monthly reports include summary of the contractor’s grievance 
mechanism (summary of new grievances recorded and update on the resolution of existing 
grievances). 

Annual reports on the implementation of the SEP and grievance process are made available as part 
of the annual external reporting on the E&S performance of the Project which shall be made publicly 
available. 

10. DCT Gdańsk – Contact details  

Comments during the disclosure period should be returned to DCT Claims Department. Contact 
details are given below: 

Phone: (+48) 58 737 9000 

Email: T3-development@dctgdansk.com 

Web address: https://dctgdansk.pl/en/customer-zone/claims/   

Address: 

DCT Gdańsk Sp. Z o. o. 

ul. Kontenerowa 7 

80-601 Gdańsk, Poland 

https://dctgdansk.pl/en/customer-zone/claims/
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Appendix A. Corporate Social Responsibility 
 
There are various corporate social responsibility projects through which DCT engages with their 
stakeholders: 

• In October 2021, DCT Gdańsk supported a project that addresses digital exclusion and lack of 
skills in using basic multimedia tools among people with intellectual disabilities. As part of the 
project, a fully equipped multimedia room was created, where trainings and workshops on IT 
skills, the use of basic communication platforms, social media, online safety, job search and 
vocational skills are being held. The project is coordinated by PSONI Gdańsk (Polish Association 
for Persons with Intellectual Disabilities) and includes not only people with intellectual 
disabilities, but also their families, guardians, and seniors from the local community; 

• DCT and PFR jointly support “Ocean of Dreams” Foundation which focuses on discovering the 
strengths of children from Children’s Homes. Foundation equips them with a sound experience, 
gained on board on a number of yachts and ships. Currently the Foundation serves 1.000 children 
from Children’s Homes from the Masovian, Lublin, Pomeranian and West-Pomeranian Districts; 

• DCT cooperates with few national and regional organizations and agencies, by participating in 
their meetings, conferences and actions. These organizations are: Gdańsk Business Club (Gdański 
Klub Biznesu), “Pomeranian Employers” organization (Pracodawcy Pomorza), Confederation 
Lewiatan Pomerania, American Chamber of Commerce in Poland (AmCham) and Business 
Centre Club; 

• DCT holds regular meetings with the councils of neighboring districts. The meetings are held in 
the headquarters of the Port of Gdańsk Authority in order to present development plans of the port 
and DCT, present projects and summaries activities for the benefit of the local community as well 
as to exchange information. DCT representatives are in regular contact with the district councils 
and answer any current queries; 

• DCT is also involved in various urban projects such as „Train of Dreams”, “Safety of Children in 
the City”, and the cycling city game "Kręć kilometry dla Gdańsku" (Spin your kilometers for 
Gdańsk); 

• DCT cooperates with the Port in many fields - common stands at fairs, both Polish and 
international, study visits of the Port's guests to the terminal, activities for local communities, 
pupils, students. Together with the port DCT also holds regular meetings with the councils of the 
neighbouring districts to discuss projects and ideas for developing the districts, improving their 
attractiveness for tourists, increasing the potential of the districts and supporting the community. 
Examples of initiatives carried out jointly with the port are: Beach Cinema, “Clean Beach, Clean 
Stogi” campaign, Social library in Stogi district, and Robotics Class in School No 72. Some of 
the examples of conferences and fair trades are: International Transport & Logistics Exhibition in 
Warsaw “Translogistica” and China International Import Expo; 

• DCT cooperates with neighbouring businesses in the field of mutual promotion, exchange of 
information and marketing activities. In order to support cooperation with neighbouring 
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companies, DCT has introduced a special service for warehouse operators, guaranteeing easy 
access to the terminal area. Companies in close neighbourhood are GLP, PAGO and InvestGDA; 

• DCT cooperated with the Biological Station of the University of Gdańsk and Regional Directorate 
for Environmental Protection; 

• DCT has been invited to meetings with government representatives from several ministries 
involved in the development of renewable energy sources. The discussion topic are offshore wind 
farm projects as a potential site for a wind farm installation port. Discussions with the government 
are in progress. 

DCT takes active part in social campaigns in the field of education, sport, culture, charity, and 
activities for employees. Most of these campaigns and activities are continued every year. 

Key projects realized together with the local communities include: 

• DCT grant programme “Busole” for the local districts, a grant competition for organizations 
operating in the neighbouring districts. The idea behind the competition is to reward the most 
inspiring and engaging projects activating the local community, which are related to educational 
activities, local heritage or environmental protection or fighting the social exclusion of certain 
groups. The competition is funded entirely by DCT Gdańsk which allocates PLN 250.000 for this 
purpose; 

• Meals are provided to a group of elderly citizens of Strogi district 7 days a week and  to doctors 
working in Covid-19 hospitals. 

Key projects in the field of education and training: 

• DCT supports the Primary School no. 61. Among other things, DCT financed the purchase of 
interactive whiteboards and mobile tablets, comprehensively equipped the first DCT School 
Cooking Academy, and also regularly sponsors bus trips of older students to the Biological Station 
of the Faculty of Biology of the University of Gdańsk on Sobieszewska Island; 

• DCT representatives established contacts with high school students to encourage them to work in 
the company. Students visited DCT (mechatronics specialization), had a presentation and terminal 
tour. The cooperation will be further developed and replicated in other schools. 

• DCT organized a campaign for the truck drivers (safety movie, leaflets, posters and a safety 
contest with prizes; Facebook campaign, internal campaign); 

• In May 2021, DCT virtually joined the Night of Museums and invited people for a virtual ride 
and guided walk around the container terminal; 

• Go Green activities to achieve environmental improvements which engage a wide audience across 
the DCT employees and make them more aware of environmental issues were organized mostly 
during OHS active weeks; 

• DCT is committed to helping young people facing career choices by working with the 
“Inspirational Examples” Foundation. The Foundation shows young people how companies work. 
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DCT regularly hosts students at the terminal and conducts theoretical classes. The students are 
told about the terminal's automation and showed how DCT works during a guided tour of the 
terminal; 

• DCT has financially supported the construction of a green garden for the school's pupils. The 
garden will be made of living willow and will take the form of a playground. 

Key projects in the field of sport: 

• DCT runs a few internal teams: football, volleyball, table tennis, CrossFit, running and cycling 
teams. A number of employees who play for these teams are also residents of neighboring districts; 

• DCT supports the Pomerania Football Club, which operates in the immediate vicinity of DCT. 
The club was created just for children. DCT Gdańsk funded football uniforms for the teams. 

Key projects in the field of charity: 

• For this year’s “Relay of Hope” organized in April 2021, DCT paid 1 PLN for each kilometre to 
the Pomeranian Hospice. The final result was 22.756 km; 

• Every year in December, DCT Gdańsk employees collect a certain amount of money and different 
products for the noble package Christmas charity; 

• Project “Be Safe be Kind” is in progress since 2021, and after 2 quarters the employees have 
chosen two charities to support; 

• DCT supports the Great Orchestra of Christmas Charity Foundation by organizing donations 
among employees. 
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Appendix B. Grievance form 
 

 

Case No:   

First name and surname 

NB: a comment may be submitted 
anonymously, or non-disclosure of the 
applicant’s data to third parties 
without the applicant’s consent may be 
demanded  

Applicant’s first name ____________________________________ 

 

Applicant’s surname _________________________________  

I wish to submit a complaint anonymously  

� I demand that my personal details be not disclosed without my consent  

Contact details 

Please indicate how the applicant 
should be contacted (by e-mail, by 
phone, or by post). 

� By post (please enter the correspondence address): 
____________________________________________________________________________
______________________________________________________________ 

� By phone: _______________________________________________ 
 

� E-mail  ______________________________________________ 

Preferred language for 
communication � Polish 

� English 

� Other (please specify) …………………………. 

  

Description of the subject of the 
case / compliant:  

The subject of the case / complaint; when did the case occur?; provide the location relating to the case 
/ complaint; list the persons involved in the case; what are the effects of the ensuing situation? 

 

Date of the incident / occurrence of 
the subject of the complaint / 
emergence of the case 

 

 � One-time incident / complaint (date  _______________) 

� Happened more than once (Indicate how many times: _____) 

� Ongoing (a currently existing problem) 

  

According to the applicant, what measures would provide solution to the problem?   

 

signature:      _______________________________ 

Date:              _______________________________   

Please forward this form to:   Claims Dept, DCT  
Address DCT Gdańsk SA 
ul. Kontenerowa 7 
80-601 Gdańsk, Poland  
T3-development@dctgdansk.com 
Phone: (+48) 58 737 9000or    https://dctgdansk.pl/en/customer-zone/claims/)  

https://dctgdansk.pl/en/customer-zone/claims/
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